
Pedestrian Ramp Program
Fiscal Year 2020 Semi-Annual Progress Report

Issued August 11, 2020

Covering January 1, 2020 – June 30, 2020

www.nycpedramps.info

http://www.nycpedramps.info/


FY 2020 Semi-Annual 

Progress Report 
Page 1

Overview

The New York City Department of Transportation (NYC DOT) maintains the City’s

12,760 miles of sidewalks and approximately 185,000 corners. Pedestrian ramps

(curb ramps) are an integral component of the sidewalk network.

Pedestrian ramps are a critical component in providing for safe and accessible

means of travel throughout New York City. Pedestrian ramps provide access on and

off our streets and sidewalks and are an essential tool for all pedestrians, especially

aging New Yorkers and persons with disabilities.

Pedestrian Ramp Upgrades and Modifications

NYC DOT developed a program dedicated to upgrading and installing new pedestrian

ramps and is committed to making pedestrian space safe and accessible for all road

users. Existing pedestrian ramps must comply with the 2010 Americans with

Disabilities Act Standards for Accessible Design (ADA). New and upgraded

pedestrian ramps will be constructed to comply with the latest version of NYC DOT’s

Highway Rules, Standard Specifications, Standards Details of Construction, and the

Americans with Disabilities Act (ADA), and will include a detectable warning surface

in a color that contrasts with surroundings to help guide persons who are blind or

have low vision.

In addition, NYC DOT recently completed a survey of all pedestrian ramps

throughout the city to create a comprehensive inventory and an assessment of

current conditions is currently underway. This effort will aid in the evaluation of

existing conditions and help in the development of a prioritization model that will

determine areas with greater need throughout the five boroughs.
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NYC DOT is committed to the successful implementation of this program and

towards this goal is addressing pedestrian ramp installations and upgrades through

the following efforts:

• When streets are resurfaced;

• During the implementation of Street Improvement Projects;

• When addressing sidewalk defects (Prior Notice Contracts);

• As part of capital projects;

• Through a formalized complaint process.

Beyond these efforts, NYCDOT is also monitoring the work performed by private

utilities, developers and contractors working on behalf of other City agencies.
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Pedestrian Ramp Survey

The City of New York, through NYC DOT, undertook an important effort to survey

pedestrian ramps located throughout the city at corners, mid-block crossings and

medians.

This survey utilized mobile technology to capture high definition, street level imagery

and ground-based LiDAR data. The data was analyzed through an automated

process to extract the measurements of each ramp. The initial survey locations are

available as a map on the Pedestrian Ramp Program Website. As of October 31,

2019, there are a total of 217,679 ramps surveyed across all five boroughs.1 For an

accessible version of the map visit the Find Surveyed Ramps by Street

Intersection section.

The data obtained from the survey (supplemented by a thorough evaluation) will be

used to identify the areas of greater need in each borough, to enhance NYC DOT’s

current pedestrian ramp maintenance program, and continue to provide safe and

accessible corners compliant with ADA accessibility requirements.

1The information shows locations with existing, surveyed pedestrian ramps. If a dot is not shown, the location was not surveyed or has no pedestrian ramps. The

full compliance assessment is underway. DOT’s continued quality assurance work on the survey data may change the number of ramps published to date.

https://www.nycpedramps.info/
https://www.nycpedramps.info/survey#Surveyed_Map
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Planned Pedestrian Ramp Construction Schedule

NYC DOT has doubled the number of contracts registered annually and expects to

triple the number of in-house crews constructing pedestrian ramps. The pedestrian

ramps constructed for this fiscal year’s reporting period for each construction type

and construction origin are presented under the progress report section.

An installation is a pedestrian ramp installation at a corner where a ramp does not
exist.

An upgrade is a repair, replacement or other improvement to one or more elements
of an existing pedestrian ramp that will bring the ramp into compliance with the ADA.

A standard corner is one that does not require structure or utility relocation or that
may not require a unique design drawing.

A complex corner is one that requires a unique design drawing to be prepared in
order to install or upgrade a pedestrian ramp due to an unusual site condition.
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Progress Report: January 1, 2020 – June 30, 2020

NYC DOT will provide reports semi-annually outlining the progress made on the

construction of pedestrian ramps. DOT developed a GIS color-coded map as part of

each report posted on NYC DOT’s Pedestrian Ramp Program Website, which can be

accessed directly through this link.

The following charts provide information covering January 1, 2020 through June 30,

2020:

1. Total number of pedestrian ramps installed.

2. Total number of pedestrian ramps upgraded.

3. Total number of pedestrian ramps constructed in connection with 
resurfaced stretches.

4. Total number of pedestrian ramps constructed in response to complaints.

5. Total number of pedestrian ramps constructed through priority based work.

https://nycdot.maps.arcgis.com/apps/webappviewer/index.html?id=01473a95ddf54ade81caecee40fc846a
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Pedestrian Ramps Constructed: January 1, 2020 – June 
30, 2020

*If a complaint falls along a resurfacing stretch it is counted under resurfacing.

Pedestrian Ramps Constructed Through Priority- Based 
Work

**After addressing corners following resurfacing and complaints, NYC DOT will

combine the survey data with additional geographic and demographic information to

determine where to begin our priority-based work. The results of this prioritization will

be published on the NYC DOT’s Pedestrian Ramp Program website by approximately

December 2020.

With the information obtained from this analysis, NYC DOT will prioritize locations in

the five boroughs with the intent to supplement the program. Until the analysis is

complete, NYC DOT will schedule pedestrian ramp work based on factors other than

the prioritization model.


